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. Ref: SEWM-FF

Mr. Stveve Slaten, IAG Courdinator A% 19 194
Dapartment of Energy

Rocky Flats Office

P.0. Box 224

Golden, €0 80402-0928

‘Re: OU 2, 3, 5, & 6 Schedulss
Dear My, Slatent ’

_ EpA and CDPHEE have reviewed the schedules submitied for O

2, 3, 5, and 6 in your July & and July 15, 1994, lstters. Whil
wa sra disappointed to see that significancly shortexr schedules
could not be achieved through gtreamlining, we see no advantaga
in a prolonged debiate ovexr thisg issue. Thus, we are hereby
approving the schedules ag submibbed, IAG milestones for
gupmittal of the Draft and Pinzl RI zeports to EPR and CDPHE ax
now as8 follows: ' :

Draft Final
. OU 2 RI Repoxt ¥ay 30, 1995  Sepk 21, 1995
00 3 RI Report Oct. 30, 1995 July 11, 1896
QT 5 RT Report: ‘guly 21, 1995 Jan. 17, 1996
OF 6 RI Report - Juds 21, 1995 Dec¢. 21, 1985

Wa are graneing thage extensions with the (oderstanding th t
the gchadules submitted incorporate all impacts of the gtop wor:
order, the resulting agreement on Risk Assessment methodologles
and implementation of fhat agreement for the subiect OUs., No
further schedule extepsions pursuadt to these issues will be .
considered. S

Tn the case of OU 2, Stipulated Pemalties under the IAG we '8
accruing whem the stop work order was issued, and such accrual
wad to resumc upen lifting of the stop work and continue yntil
delivery of the RI report. Under the cirtumstances, we will
consider all outstanding penalties for the OU 2 RI zeport to be
coverad by the Setilement dgreamant and State Order signed by 2 .1
parties in July, 1594. Fuxthez ponalties fox non-dalivery of t e
OU 2 RI rsport shall not be assessad until and uniess the
milestones set heroin’are violarad,

DOCUM ‘5&‘2“- £ it
REVin ﬁ?ﬁ?’%"’cﬁ!@h&

cmssmmré&ﬁggm

' -G Printad ot fvcy Jod Pasef



ALG-22-1S84 ©95:53  FROM 10 ' 99664871 B.gs

¥or OU S, we regoguize that schedule changes to accommodat:
addibiomal fiield wdrk authorized under Technical Memorandum #15
may be necessary. These will be considered on their merits and
shonld pe doctumented and submittad in a separate request for
extengion, if necessary.

RRA notey. that the schadules submitted are not reflected L
tha Actlivity Data Sheets or bthe Pasis of Bobtimuate infoxnmstion
submitted in sypport of the IAG negotiationz. ¥We would
apprecdiate an explanation of how and when this discrepancy will
be recondiled, aml wbhat impaet that may have oo the cuxxwat ER
bagelina and budget information.

Iz ycm. have questions or would like vo discuss thie progres|
of thesga efforts, plaT'e call. : .

Sincerel.y,

M b L2 Qetbde
Martin BEestmark, EPA Joa Schieffelxin, CDPER
Managern : Rocky Flats IAG

Rocky Flets Project + .Unit Leader

cc: Shixley Olinger, DOEB
Scott Grace, DOR
Jen Pepe, DOB
Peter Qrastsin, EPA-ORC
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